

## SOUTH MOLTON NEIGHBOURHOOD PLAN



### TIMETABLE

<b>ACTION</b>	<b>TARGET DATE</b>	<b>STATUS</b>
Set up Neighbourhood Plan Steering Group	December 2016	X
Submit Neighbourhood Plan Area	December 2016	X
Drop in Consultation Event	January 2017	X
Develop Key Issues	January 2017	X
Distribute Questionnaires	January 2017 – March 2017	X
Develop Ideas and Options	January 2017 – March 2017	X
Analysis of Questionnaires	April 2017 – May 2017	X
Discuss and Refine the Visions and Objectives	May 2017	X
Form Sub-Groups	May 2017	x
Sub Groups to Contact Consultees	May 2017	x
Collate Necessary Evidence Base	May- December 2017	
Develop Policies	September- December 2017	
Assess Policies against Basic Conditions	December 2017	
Collate Necessary Evidence	December 2017	
Finalise Policies	December 2017 - January 2018	
Publicise Plan within the community	January - February 2018	
Advertise for Site Allocations	January - February 2018	
Develop Site Allocations	February - March 2018	
Assess Allocations against Basic Conditions	April - May 2018	
Redraft Plan	May 2018	
Present Draft Plan to Town Council	June 2018	
Pre Submission Consultation Event	July 2018	
Draft Plan Amendments	July 2018	
Finalise other Submission Documents	August 2018	
Submit to NDC	August 2018	
NDC Consult on the Plan	August 2018 – November 2018	
Independent Examination	December 2018 – April 2019	
Consider Recommendations	May 2019	
Possible Date for Referendum	June 2019 – August 2019	
Plan Adopted	September 2019	